STATE OF HAWAII

FORM DPW.CIA 2/05
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF December 2013 -
Date: December 1, 20137
Biven's Electric Inc. dba West Coast

CONTRACTOR: Construction =~
ADDRESS: 94-1388 Moaniani Street, Unit 401 - Contract No. 59725 i~]
City, State ZIP:  Waipahu, Oahu, Hawaii 96797 DAGS Job No. 12-10-0603
PROJECT TITLE: ICSD Round Top (Puu Ualakaa) Radio Facili Building Addition & Other Improvements .~
CONTRACT OR INSPECTION BRANCH LIS

| ] SUBMI‘ITAL REGISTER [ ) COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,070,500.00 - |pue MONTHLY: 1T PROJECT SCHEDULE

[ WJBAILY REPORTS [ w4 PAYROLL AFFIDAVIT

MONTHLY ESTIMATE CHECKLIST [+ CONTRACT NUMBER

| PROJECT NAME AND LOCATION ]V( ALL SHGNATURES
CHANGE ORDERS FECIALFYIRIBGY (11 antmcepmucz:;;';f_'
Total §$ 94.541.00 ~ it
Adjusted Contract Amount 3 1,165,041.00 -~
WORK ACCOMPLISHED Basic Contract Change QOrder Total
Completed to Date 91.38% - $ 978,265.00 — 9078%-$ 85823.00- $ 1,064,088.00 -
Retained REDUCED [ ] $ 48,913.00 7 $ 4,291.00- § 53,204.00 ~
Amount Subject to Payment $ 929,352.00 -~ 3 81,532.00- $ 1,010,884.00 -
Payments to Date $ 791,105.00 ~ $ 57,539.00 - & 848,644.00 -
Payments Now Due $ 138,247.00 ~ $ 23983.00-1% 162,240.00 |.
Payment No. 10 <
Remarka: [ 1 Profect acceptance date For Offical use only { 1 |certify that this contract is subject o HRS 103-55.6 (Act 17, SLH 2008)

[ ] Project completion date

" 1. Computed and Chotked try-

and that the attached Certification Form 2 has been properly completed. |
also understand that without a properly completed Cerification Form 2 that
my paymeni may be withheld until it is properly completed and submitted,

[ X1 | certifv that this contract iz pot subiect to HRS 103-55.6 (Act 17. SLH

2. | centify that the above bill is correct, just, that payment has nat been recefved,
and all payrill aflidavits have been submitted, are cument, or proper deductive

T exclusions have been made to this request; and least B0% of our workdorce resides
in Hawaii,
Bivens Electric Inc dba West Coast Construction
— = ;‘r — I — Name of Contractor
ecommel 3 s ect B
o i (B
APR 1020 fsrlB 3/z1/2014f
5. Approved: Branch Chief or Distnct E By signatum / Title: Date
The Public Administrator certifiag that ge omurs have been issued and the work p
ﬁ. /Z/ PR 7
¥ State Public Werks A Date:




DPW-CIA 7/08

BASIC CONTRACT - PRIME & SUB CCNTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December

CONTRACTOR: Biven's Electric Inc. dba West Coast Construction Contract No.: 59725
PROJECT TITLE: ICSD Round Top {Puu Ualakaa) Radio Facility, Building DAGS Job No.; 12-10-0603
_ Addition & Other Improvements
@ COMPL, —l CONTRACT
O LICENSE 10 %| RETN|  AMOUNT
d PRIME CONTRACTOR TRAEE NO. BASIC NTRACT AMOUNT _IJATE CMPL % RETAINED
Biven's Electric Inc. dba Wesi|General Contractor ABC-21819 $556,662| $526,525] 94.50% 5% $26.326
IIIIIIIllllllll.IIIIllIIilllIIIIIIIIIIIIIIIIIIIIIIIIIIIHII INEEEENEES N NN IEEENEEEEFEEEEEENRR IIIIIIIIIIIIISIII:‘.
18Iz
COMPL. CONTRACT
LICENSE BASIC SUB-CONTRACT TO| %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT %i CMPLI ﬁl RETAINED
| |David's Fencing $10,397 50| 0.00% 5% $0
Grean Thumb $6,531 50 0.00% 5% 30
Associated Steel Workers $15,140] $15,140| 100.00% 5% 5757
Beachside Roofing 576,736 $86,137| 86.19% 5% $3,306
OP Construction $65,863| $65.663| 100 00% 5% $3,283
Raymond's Fainting §40,292| 5$34,248| B85 00% 5% $1.712
Inikl Enterprises $32,393| $22.675| 70.00% 5% $1,133
Pacific Fire Protection $57,780] $52,002| 90.00% 5% $2.600
Economy Plumbing $110,821| $105,280] 95.00% 5% $5.264
SMAC Hawaii $91,163] $86,675| 95.00% 5% $4,333|
Gima Pest Control $3,920] $3.920| 100.00% 5% $196|
#DIVIO! 5% 50
#DIV/O! 5% $0
#OIVIO! 5% $0
#DIVII 5% 50
#DIV/Ol 5% $0
#DIV/DI 5% $0
#DIVIDI 5% $0
#DIv/0| 5% $0
L #DIv/0! 5% $0|
Total Retained from Subs $513,838| $451,740| 87 91%] 5% 522,587|B

$1,070,50075978,265

e e A L Asasaa sy
[ JBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $48,913}"

| certify that the above retentions are correct for this request.

CheckedMNVerified by
Bivens Electric Inc dba West Coast Construction _
Name of Contractor @
4£ ; ; ~ Initial - Project | Engineer
3/&//24/}4 al - Project Inspestor-or. Eng
By Signature i ; 4 Date
NOTE:

Columnar totals shall be equal in doltar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/05

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: #HEEEE

CONTRACTOR; Biven's Electric Inc. dba West Coast Construction Contract No.: 59725
PROJECT TITLE: ICSD Round Top (Puu Ualakaa) Radio Facility, Building DAGS Job No.: 12-10-0603
Addition & Other Improvements
a CHANGE
% COMPL. ORDER
C |LICENSE IOl %| RETN AMOUNT
E;' PRIME CONTRACTOR TRADE NO. CHANGE ORDER AMOUNT EZM\TEI CMPL % RETAINED
- pa
Biven's Electric Inc. dba West|General Contractor ABC-21819 $68,669| $62,811| 91.14% 5% $3,130|A
U A K A A B A B A B RN W
CHANGE]
COMPL. OROER SUB
LICENSE CHANGE ORDER SUB TO! %| RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT| DATE| CMPL &j RETAINED
SMAC Hawaii : $9,660| $9,660| 100.00% 5% $483
Associated Sleel £895 $895] 100.00% 5% 45 -4 :
Green Thumb 59,198]  $9,198] 100.00% §%|$4co  4489]
OP Construction $3.458| 53,458| 100.00% s%|F1TD $+72
Economy Plumbing $2.630 50|  0.00% 5% 50
#DIVIO! 5% $0|
#0Iv/ol 5% 50
#DIVIO! 5% S0
#DIVIO| 5% $0
#DIV/0! 5% 50/
#DIVIO! 5% 50
#DIVIO! 5% $0
#DIV/O| 5% $0
#DIvial 5% 50
#DIVIOl 5% 50
#DIV/OI 5% 50
#Diviol 5% 50
#DIVIG! 5% 50
#DIVIOl 5% 50
| #Dviot 5% 30
Total Retained from Subs $25.842| §23.212| 89.82% 5%l iCy  s+4e8iB Q

$94,541~ $85,823 <

HENSd N AN NN SIS NN A I NI E A I EE TN AN I NN EE N SNSRI NSNS NS NN ANRARNNE AN

| [cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $4,291 I"f

| certify that the above retentions are comect for this request.

Checked/Verified by:
Bivens Electric Inc dba West Coast Construction
Name of Contractor @
W Z a 3 ~ e /5/ / 20) % Initial - Project inspetior-arEngineer
By Signature . N Date
NOTE.

Columnar totais shall be equal in doliar value to that on
the Monthly Estimate Sheet



STATE OF HAWAIIL
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 10 PROJECT TITLE: ICSD, ROUND TOP (PUU UALAKAA) RADIO FACILITY - BUILDING
ADDITION & OTHER IMPRVTS

BILLING MONTH: December-13 DAGS JOB NO.: 1 2-10-0603 CONTRACT NO.: 55725
CONTRACTOR: BIVEN'S ELECTRIC, INC

VENDOR CODE: 26227803

Original Contract Payment Suffix: 1

Suffix Eund Symbol| Amount Earned Retainage Amount Due
01 B09-455M $145,523.00 $7,276.00 $138,247.00
Totals: $145,523.00 $7,276.00 $138,247.00
Change Order Payment Suffix: 2,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
a2 B0O9-455M $25,256.00 $1,263.00 $23,993.00
Totais: $25,256.00 $1,263.00 $23,993.00
Grand Total: $170,779.00 $8,539.00 $162,240.00

i Aee 64/ /14
Verified By DATE

(This Section for Administrative Services Office Use Cnly)

Vendor Code 26227803

Cost Code 3A1

Voucher No. Sw ‘/ L/ 16/

Verified By Ej 2



